

Managing Reports Using Scaffolding & Reporting

Cafe Rockettoria - New Palo Alto Branch Project

Created by Helena Ng, last modified by Azwandi Aris yesterday at 8:28 AM

Project Overview



Welcome to new Cafe Rockettoria project! In this space you will find related resources for opening our new branch in Palo Alto.

Project Dashboards

- [Project Status & Budget](#)
- [Document Library](#)
- [Team Members](#)

Project Details

Start Date	01 December 2016
End Date	01 March 2017
Launch Date	01 April 2017
Number of subprojects	5
Overall status	IN PROGRESS

Recently Updated

- [Cafe Rockettoria - New Palo Alto Branch Project](#)
yesterday at 8:28 AM • updated by Azwandi Aris • [view change](#)
- [Screen Shot 2017-01-03 at 5.43.15 PM.png](#)
yesterday at 8:27 AM • attached by Azwandi Aris
- [Cafe Rockettoria - New Palo Alto Branch Project](#)
yesterday at 8:25 AM • updated by Helena Ng • [view change](#)
- [Document Library](#)
yesterday at 8:23 AM • updated by Helena Ng • [view change](#)
- [Cafe Rockettoria photo](#)
yesterday at 8:05 AM • attached by Helena Ng

[Show More](#)

Search this Project

Subprojects in this Space

- [Branding](#)
- [Hiring](#)
- [Purchasing equipment](#)
- [Site investigation](#)
- [Supply Chain](#)

Project Members

- [Alvin Leong](#)
- [Azwandi Aris](#)
- [Helena Ng](#)
- [Tammy Leong](#)
- [Ted Mahsun](#)

Why Reporting?

Because it's not in the wiki if you can't find it. Using powerful tools like suppliers and keychains, you have full control of all the information available in any Confluence instance and display them in tables, charts, lists, and more. In this demo we built a project management space and created a livetemplate using [Scaffolding](#). Data from this livetemplate is manipulated to create multiple dashboards that focuses on team members, finances, documents and so on.

Scenario

You are the project manager for opening a new cafe branch - the Cafe Rockettoria project. You are responsible for monitoring the ongoing subprojects and to keep track of human resources and cash flow. Dashboards built using Reporting allows you to pick up information at a glance and easily manage the project.

[Get Started](#)

or

[Visit live demo site](#)

Where are my attachments?

Document Library

Created by Helena Ng, last modified on Jan 04, 2017

File Name	Page	Size	Uploaded by	Last modified
Cafe Rockettoria photo	Cafe Rockettoria - New Palo Alto Branch Project	202 KB	Azwandi Aris	04 January 2017 (08:05 AM)
coffee-cup-spoon.png	Purchasing equipment	135 KB	Helena Ng	28 December 2016 (08:37 AM)
coffee-cup.png	Purchasing equipment	81 KB	Helena Ng	28 December 2016 (08:38 AM)
coffee-logo.png	Branding	486 KB	Helena Ng	28 December 2016 (08:37 AM)
coffee-machine.png	Purchasing equipment	189 KB	Helena Ng	28 December 2016 (08:37 AM)
duminy-name-card.png	Branding	35 KB	Helena Ng	28 December 2016 (08:18 AM)
invoice.png	Branding	10 KB	Helena Ng	28 December 2016 (08:20 AM)
italian-coffee-machine.png	Purchasing equipment	123 KB	Helena Ng	28 December 2016 (08:37 AM)
johnny-automatic-coffee-couple.png	Cafe Rockettoria - New Palo Alto Branch Project	189 KB	Helena Ng	03 January 2017 (09:42 AM)

[View tutorial](#)

Showing all team members

Team Members

Created by Helena Ng, last modified on Jan 04, 2017

Name	Email	Department	Position	Project Lead	Projects Involved In
Alvin Leong	alvin.leong@servicerocket.com	Kitchen	Chef	-	-
Azwandi Aris	azwandi.mohdaris@servicerocket.com	Quality Assurance	Senior Quality Supervisor	<ul style="list-style-type: none"> Site Investigation (In progress) Purchasing equipment (Completed) 	<ul style="list-style-type: none"> Supply Chain (In progress) Site Investigation (In progress)
Helena Ng	helena.ng@servicerocket.com		Barista	-	<ul style="list-style-type: none"> Purchasing equipment (Completed) Hiring (In progress) Branding (Unstarted)

[View tutorial](#)


Is our cash flow OK?

Project Status & Budget

Created by Helena Ng, last modified about 2 hours ago

Project Name	Project Status	Days Left	No. of milestones	Budget Total	Expenditure total	Budget Deficit	Budget Deficit %
Branding	Unstarted	This project has ended	2	\$400.00	\$375.00	\$25.00	6%
Hiring	In progress	This project has ended	2	\$2,000.00	\$2,000.00	\$0.00	0%
Purchasing equipment	Completed	3 days	4	\$17,700.00	\$17,200.00	\$450.00	4%
Site Investigation	In progress	691 days	2	\$100.00	\$100.00	\$0.00	0%
Supply Chain	In progress	27 days	2	\$1,000.00	\$1,000.00	\$0.00	0%
				\$19,600.00	\$19,600.00	\$450.00	

Charts



[View tutorial](#)

What's everyone up to?

Team Resourcing

Created by Helena Ng, last modified 33 minutes ago

Project Name	Project Status	Project Leader	Project Members	Contact
Branding	Unstarted	Ted Mahsun	Helena Ng	ted.mahsun@servicerocket.com
Hiring	In progress	Ted Mahsun	Helena Ng Azwandi Aris	ted.mahsun@servicerocket.com
Purchasing equipment	Completed	Azwandi Aris	Helena Ng	azwandi.mohdaris@servicerocket.com
Site Investigation	In progress	Azwandi Aris	Azwandi Aris	azwandi.mohdaris@servicerocket.com
Supply Chain	In progress	Ted Mahsun	Azwandi Aris Alvin Leong	ted.mahsun@servicerocket.com

[View tutorial](#)